
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/03/2012

ESTIMATE SUMMARY 14:52:10

CONTID: C17757         ESTIMATE NO: 0005 PROG 2005

PCN: 17757-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 85 IN GREELEY 5TH TO US 34 PERCENT TIME:

PROJECT NO: STA 0853-078                  

SH 85 IN GREELEY 5TH TO US 34

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 11/19/2012 DATE TIME STARTED 06/04/2012

6374 S. RACINE CIRCLE DATE LET 05/03/2012 DATE WORK BEGAN

 DATE AWARDED 05/14/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/30/2012 DATE ACCEPTED

CENTENNIAL CO 80111     303-688-6611 DATE NOTICE TO PROCEED 06/04/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,637,752.58 PARTICIPATING $ $ 2,991,831.04

AWARD PROJECT AMT: 12,146,268.86 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 14,119.06

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -20,635.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.00

WORK DAYS

WORK DAYS

60.84%

5,732,649.57

2,991,831.04

3,005,950.10

2,985,314.23

$

$

$

$

8,905,103.01

0.00

8,905,103.01

14,119.06

8,919,222.07

-182,194.03

0.00

8,737,028.04

0.00

AMOUNT DUE 8,737,028.04 2,985,314.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,985,314.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

107.5 TIME ALLOW: 250

ORIG TIME ALLOW: 250
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PCN: 17757-BID    ESTIMATE RUN 12/03/2012

PROJECT: STA 0853-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 0.000

0.000

202-00010  
 

2.000

EACH

1,100.00000 0.000.000

0.00

0010 Removal of Tree Stump 0.000

0.000

202-00012  
 

1.000

EACH

520.00000 0.000.000

0.00

0015 Removal of Headwall 0.000

0.000

202-00015  
 

1.000

EACH

800.00000 0.000.000

0.00

0020 Removal of Inlet 5.000

0.000

202-00019  
 

6.000

EACH

475.00000 2,375.005.000

0.00

0025 Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

10.000

EACH

300.00000 0.000.000

0.00

0030 Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

5.000

EACH

414.75000 0.000.000

0.00

0035 Removal of Slope and Ditch Paving 0.000

32.200

202-00026  
 

121.000

SY  

30.00000 966.0032.200

966.00

0040 Removal of Pipe 1,642.000

484.000

202-00035  
 

2,126.000

LF  

14.50000 30,827.002,126.000

7,018.00

0045 *Removal of Electrical Conduit 0.000

0.000

202-00040  
 

1,145.000

LF  

1.90000 0.000.000

0.00

0050 *Removal of Delineator 95.000

0.000

202-00090  
 

360.000

EACH

2.00000 190.0095.000

0.00

0055 Removal of Median Cover 2,917.300

50.100

202-00195  
 

4,063.000

SY  

3.30000 9,792.422,967.400

165.33
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PCN: 17757-BID    ESTIMATE RUN 12/03/2012

PROJECT: STA 0853-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Sidewalk 10.000

14.000

202-00200  
 

250.000

SY  

6.90000 165.6024.000

96.60

0065 Removal of Curb and Gutter 723.000

527.000

202-00203  
 

1,800.000

LF  

3.95000 4,937.501,250.000

2,081.65

0070 *Removal of Concrete Pavement 60,849.700

14,904.500

202-00210  
 

81,526.000

SY  

2.95000 223,474.8975,754.200

43,968.28

0075 Removal of Asphalt Mat 33,469.400

6,144.000

202-00220  
 

60,000.000

SY  

2.00000 79,226.8039,613.400

12,288.00

0080 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

15,085.000

SY  

3.45000 0.000.000

0.00

0085 *Removal of Pavement Marking 2,569.700

0.000

202-00250  
 

15,000.000

SF  

0.95000 2,441.222,569.700

0.00

0090 *Removal of Light Standard 0.000

0.000

202-00700  
 

1.000

EACH

180.65000 0.000.000

0.00

0095 *Removal of Ground Sign 119.000

4.000

202-00810  
 

156.000

EACH

40.00000 4,920.00123.000

160.00

0100 *Removal of Sign Panel 0.000

2.000

202-00821  
 

21.000

EACH

50.00000 100.002.000

100.00

0105 *Removal of Pull Box 2.000

0.000

202-00827  
 

12.000

EACH

100.00000 200.002.000

0.00

0110 *Removal of Traffic Signal Equipment 0.500

0.000

202-00828  
 

1.000

L S 

12,800.00000 6,400.000.500

0.00
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PCN: 17757-BID    ESTIMATE RUN 12/03/2012

PROJECT: STA 0853-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

4.000

EACH

122.00000 0.000.000

0.00

0120 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

837.000

LF  

2.00000 0.000.000

0.00

0125 Removal of Guardrail Type 7 1,743.000

0.000

202-01170  
 

1,743.000

LF  

4.10000 7,146.301,743.000

0.00

0130 Plug Culvert 0.000

1.000

202-04001  
 

3.000

EACH

850.00000 850.001.000

850.00

0135 Clean Culvert 0.000

0.000

202-04002  
 

4.000

EACH

1,750.00000 0.000.000

0.00

0136 Sawing Asphalt Mat (10 In) CMO - 4 0.000

0.000

202-05030  
 

244.000

LF  

4.36000 0.000.000

0.00

0140 *Sandblasting 0.000

0.000

202-05150  
 

14,600.000

SF  

0.35000 0.000.000

0.00

0145 *Unclassified Excavation 56,881.000

0.000

203-00000  
 

95,431.000

CY  

7.05000 401,011.0556,881.000

0.00

0150 Embankment Material (Complete In Place) (Special) R-50 26,042.000

13,552.900

203-00062  
 

39,594.900

CY  

18.50000 732,505.6539,594.900

250,728.65

0155 Muck Excavation 26,042.000

13,552.900

203-00100  
 

39,594.900

CY  

14.40000 570,166.5639,594.900

195,161.76

0160 Blading 2.000

0.000

203-01500  
 

112.000

HOUR

170.00000 340.002.000

0.00



CONTID: C17757         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17757-BID    ESTIMATE RUN 12/03/2012

PROJECT: STA 0853-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0164 Str Bkfl (Flow-Fill) MCR 724.000

55.000

206-00065  
 

779.000

CY  

73.25000 57,061.75779.000

4,028.75

0165 *Potholing 18.750

3.000

203-01597  
 

55.000

HOUR

220.00000 4,785.0021.750

660.00

0166 Proof Rolling MCR 34.000

14.000

203-01100  
 

60.000

HOUR

85.00000 4,080.0048.000

1,190.00

0167 Str Bkfl (Flow-Fill) MCR 0.000

0.000

206-00065  
 

0.000

CY  

70.25000 0.000.000

0.00

0168 Str Bkfl (Flow-Fill) CMO-4 0.000

0.000

206-00065  
 

18.000

CY  

155.00000 0.000.000

0.00

0169 Str Bkfl (CL 1) CMO-4 0.000

0.000

206-00100  
 

300.000

CY  

14.85000 0.000.000

0.00

0170 *Erosion Log (12 Inch) 646.000

110.000

208-00002  
 

1,000.000

LF  

4.00000 3,024.00756.000

440.00

0175 *Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

2,000.000

LF  

6.10000 0.000.000

0.00

0180 *Gravel Bag 542.500

123.000

208-00034  
 

800.000

LF  

6.00000 3,993.00665.500

738.00

0185 *Concrete Washout Structure 0.000

1.000

208-00045  
 

1.000

EACH

575.00000 575.001.000

575.00

0190 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

200.000

LF  

6.00000 0.000.000

0.00
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PCN: 17757-BID    ESTIMATE RUN 12/03/2012

PROJECT: STA 0853-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

2,100.00000 0.000.000

0.00

0200 Removal and Disposal of Sediment (Labor) 66.000

10.500

208-00103  
 

120.000

HOUR

40.00000 3,060.0076.500

420.00

0205 Removal and Disposal of Sediment (Equipment) 2.000

1.000

208-00105  
 

25.000

HOUR

75.00000 225.003.000

75.00

0210 Sweeping (Sediment Removal) 151.000

66.500

208-00106  
 

217.500

HOUR

67.50000 14,681.25217.500

4,488.75

0215 Removal of Trash 34.000

5.000

208-00107  
 

75.000

HOUR

40.00000 1,560.0039.000

200.00

0220 Erosion Control Supervisor 325.000

128.000

208-00205  
 

1,500.000

HOUR

42.00000 19,026.00453.000

5,376.00

0225 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000

DAY 

420.00000 0.000.000

0.00

0230 *Water Control 0.000

0.000

208-00400  
 

1.000

L S 

115,000.00000 0.000.000

0.00

0235 *Reset Ground Sign 4.000

0.000

210-00810  
 

4.000

EACH

200.00000 800.004.000

0.00

0240 *Reset Traffic Signal Head 0.000

0.000

210-00831  
 

6.000

EACH

210.00000 0.000.000

0.00

0245 *Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

1.000

EACH

530.00000 0.000.000

0.00
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PCN: 17757-BID    ESTIMATE RUN 12/03/2012

PROJECT: STA 0853-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Reset Guardrail Type 3 Includes removal 504.000

272.000

210-01130  
 

1,260.000

LF  

7.05000 5,470.80776.000

1,917.60

0255 *Reset Guardrail (Special) Relapping for traffic 0.000

0.000

210-01180  
 

500.000

LF  

2.75000 0.000.000

0.00

0256 Relay Pipe (42 In) MCR 0.000

308.000

210-02042  
 

308.000

LF  

42.45000 13,074.60308.000

13,074.60

0260 Modify Inlet 2.000

0.000

210-04020  
 

2.000

EACH

700.00000 1,400.002.000

0.00

0265 Modify Structure Embankment Protector 0.000

0.000

210-04025  
 

5.000

EACH

1,000.00000 0.000.000

0.00

0270 *Seeding (Native) 0.000

0.000

212-00006  
 

25.000

ACRE

400.00000 0.000.000

0.00

0275 *Soil Conditioning 0.000

0.000

212-00032  
 

25.000

ACRE

2,237.00000 0.000.000

0.00

0280 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

25.000

ACRE

529.00000 0.000.000

0.00

0285 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

10.000

ACRE

2,650.00000 0.000.000

0.00

0290 *Mulch Tackifier 0.000

0.000

213-00061  
 

5,000.000

LB  

2.25000 0.000.000

0.00

0295 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

1,065.000

SY  

1.80000 0.000.000

0.00
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PCN: 17757-BID    ESTIMATE RUN 12/03/2012

PROJECT: STA 0853-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 Health and Safety Officer 0.000

0.000

250-00110  
 

40.000

HOUR

85.00000 0.000.000

0.00

0305 *Aggregate Base Course (Class 6) 16,258.000

3,156.000

304-06007  
 

24,076.000

CY  

23.10000 448,463.4019,414.000

72,903.60

0306 Added Item (Dollar)/ Price Reduction for Item 304 
Gradation

-3,686.760

0.000

900-00006  
 

-3,686.760

DOL 

1.00000 -3,686.76-3,686.760

0.00

0310 *Hot Mix Asphalt (Patching) (Asphalt) 31.430

0.000

403-00720  
 

1,000.000

TON 

135.00000 4,243.0531.430

0.00

0315 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,887.400

221.090

403-33841  
 

3,500.000

TON 

74.80000 157,715.052,108.490

16,537.53

0320 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

2,500.000

TON 

84.10000 0.000.000

0.00

0325 *Concrete Pavement (12 Inch) 68,220.000

43,863.000

412-01200  
 

136,000.000

SY  

33.67000 3,773,834.61112,083.000

1,476,867.21

0330 *Concrete Pavement (12 Inch) (Fast Track) 3,129.000

1,269.000

412-01220  
 

4,408.000

SY  

39.07000 171,829.864,398.000

49,579.83

0335 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

133.000

LF  

178.00000 0.000.000

0.00

0340 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

42.000

LF  

246.00000 0.000.000

0.00

0345 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

21.000

LF  

350.00000 0.000.000

0.00
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PCN: 17757-BID    ESTIMATE RUN 12/03/2012

PROJECT: STA 0853-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

67.000

CY  

80.00000 0.000.000

0.00

0355 *Concrete Slope and Ditch Paving 136.000

0.000

507-00000  
 

275.000

CY  

365.00000 49,640.00136.000

0.00

0360 *Pipe Railing 0.000

0.000

514-00000  
 

151.000

LF  

62.50000 0.000.000

0.00

0365 *Concrete Class D 0.000

0.000

601-03000  
 

19.000

CY  

545.00000 0.000.000

0.00

0370 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

59.000

LB  

1.30000 0.000.000

0.00

0375 18 Inch Reinforced Concrete Pipe (Complete In Place) 564.300

4,463.800

603-01185  
 

5,250.000

LF  

56.75000 285,344.685,028.100

253,320.65

0380 24 Inch Reinforced Concrete Pipe (Complete In Place) 88.000

0.000

603-01245  
 

297.000

LF  

43.00000 3,784.0088.000

0.00

0385 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

50.000

LF  

147.00000 0.000.000

0.00

0390 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

293.000

LF  

98.50000 0.000.000

0.00

0395 42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

24.000

603-01425  
 

24.000

LF  

95.00000 2,280.0024.000

2,280.00

0400 23x14 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

777.600

603-02185  
 

778.000

LF  

47.75000 37,130.40777.600

37,130.40
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PCN: 17757-BID    ESTIMATE RUN 12/03/2012

PROJECT: STA 0853-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 30x19 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02245  
 

120.000

LF  

185.00000 0.000.000

0.00

0410 38x24 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02305  
 

32.000

LF  

70.00000 0.000.000

0.00

0415 45x29 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02365  
 

97.000

LF  

95.50000 0.000.000

0.00

0420 18 Inch Reinforced Concrete End Section 4.000

0.000

603-05018  
 

5.000

EACH

890.00000 3,560.004.000

0.00

0425 *24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

3.000

EACH

1,290.00000 0.000.000

0.00

0430 *30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

1.000

EACH

1,725.00000 0.000.000

0.00

0435 *36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

1.000

EACH

1,925.00000 0.000.000

0.00

0440 30x19 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05124  
 

1.000

EACH

950.00000 0.000.000

0.00

0445 *45x29 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05136  
 

1.000

EACH

2,250.00000 0.000.000

0.00

0450 15 Inch Corrugated Steel Pipe 0.000

0.000

603-10150  
 

323.000

LF  

52.50000 0.000.000

0.00

0455 12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

0.000

LF  

38.00000 0.000.000

0.00



CONTID: C17757         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 17757-BID    ESTIMATE RUN 12/03/2012

PROJECT: STA 0853-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

2.000

EACH

2,500.00000 0.000.000

0.00

0465 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

1.000

EACH

4,275.00000 0.000.000

0.00

0470 *Inlet Type R  L 5 (5 Foot) 0.000

5.800

604-19105  
 

10.000

EACH

3,300.00000 19,140.005.800

19,140.00

0475 *Inlet Type R  L 5 (10 Foot) 0.000

7.400

604-19110  
 

10.000

EACH

4,175.00000 30,895.007.400

30,895.00

0480 *Outlet Structure 0.000

0.000

604-20000  
 

5.000

EACH

15,125.00000 0.000.000

0.00

0485 *Outlet Structure (Special) 0.000

0.000

604-20003  
 

2.000

EACH

14,025.00000 0.000.000

0.00

0490 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

8.000

EACH

2,975.00000 0.000.000

0.00

0491 MH Slab Base (10 Ft) MCR 0.000

0.000

604-30010  
 

0.000

EACH

3,900.00000 0.000.000

0.00

0495 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

1,836.000

LF  

14.65000 0.000.000

0.00

0495 MATERIAL ALLOWANCE Guardrail Type 3 6-3 0.000

1,836.000LF  

4.96000 9,106.561,836.000

9,106.56

0500 Guardrail Type 7 (Style CE)(Concrete Glare Screen) 1,377.000

0.000

606-00745  
 

1,400.000

LF  

54.75000 75,390.751,377.000

0.00
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CAT NO0200 ROADWAY 

0505 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

3.000

EACH

625.15000 0.000.000

0.00

0505 MATERIAL ALLOWANCE End Anchor 3 D 0.000

3.000EACH

419.50000 1,258.503.000

1,258.50

0510 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

1,818.35000 0.000.000

0.00

0510 MATERIAL ALLOWANCE Non Flared End Anchor 0.000

2.000EACH

1,355.00000 2,710.002.000

2,710.00

0515 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

1.000

EACH

1,455.80000 0.000.000

0.00

0515 MATERIAL ALLOWANCE Flared End Anchor 0.000

1.000EACH

1,044.00000 1,044.001.000

1,044.00

0520 Fence (Plastic) 0.000

0.000

607-11525  
 

300.000

LF  

3.00000 0.000.000

0.00

0525 Concrete Sidewalk 0.000

0.000

608-00000  
 

500.000

SY  

29.25000 0.000.000

0.00

0530 Concrete Curb Ramp 0.000

0.000

608-00010  
 

250.000

SY  

101.60000 0.000.000

0.00

0535 Detectable Warnings 0.000

0.000

608-00015  
 

100.000

SF  

21.50000 0.000.000

0.00

0540 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

150.000

LF  

32.10000 0.000.000

0.00
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0545 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

12,600.000

LF  

10.05000 0.000.000

0.00

0550 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

196.000

LF  

10.00000 0.000.000

0.00

0555 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

1,000.000

SF  

7.15000 0.000.000

0.00

0560 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

72.000

EACH

85.00000 0.000.000

0.00

0565 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

15.000

EACH

86.00000 0.000.000

0.00

0570 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

15.000

EACH

87.00000 0.000.000

0.00

0575 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

1,350.000

LF  

9.00000 0.000.000

0.00

0580 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

1,322.000

LF  

11.40000 0.000.000

0.00

0585 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

2,600.000

LF  

13.00000 0.000.000

0.00

0590 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

4,000.000

LF  

9.00000 0.000.000

0.00

0595 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

160.000

LF  

8.00000 0.000.000

0.00
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0600 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

21.000

EACH

870.00000 0.000.000

0.00

0605 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

6.000

EACH

1,260.00000 0.000.000

0.00

0610 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

8,500.00000 0.000.000

0.00

0615 *Luminaire (Special) 0.000

0.000

613-16000  
 

10.000

EACH

1,010.00000 0.000.000

0.00

0620 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

500.000

SF  

18.00000 0.000.000

0.00

0625 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

612.000

SF  

21.00000 0.000.000

0.00

0630 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

99.000

SF  

26.00000 0.000.000

0.00

0635 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

245.000

LF  

20.00000 0.000.000

0.00

0640 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

25.000

EACH

50.00000 0.000.000

0.00

0645 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

771.000

LF  

22.00000 0.000.000

0.00

0650 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

73.000

EACH

275.00000 0.000.000

0.00
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0655 *Illuminated Sign 0.000

0.000

614-10130  
 

10.000

EACH

3,950.00000 0.000.000

0.00

0660 *Programmable Traffic Signal Face 0.000

0.000

614-70000  
 

2.000

EACH

965.00000 0.000.000

0.00

0665 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

18.000

EACH

530.00000 0.000.000

0.00

0670 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

38.000

EACH

680.00000 0.000.000

0.00

0675 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

12.000

EACH

845.00000 0.000.000

0.00

0680 *Pedestrian Push Button 0.000

0.000

614-72860  
 

18.000

EACH

235.00000 0.000.000

0.00

0685 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

2.000

EACH

2,550.00000 0.000.000

0.00

0690 *Loop Detector Wire 0.000

0.000

614-72875  
 

768.000

LF  

5.00000 0.000.000

0.00

0695 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

10.000

EACH

7,640.00000 0.000.000

0.00

0700 *Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

4.000

EACH

775.00000 0.000.000

0.00

0705 *Traffic Signal-Light Pole Steel 0.000

0.000

614-81000  
 

1.000

EACH

11,160.00000 0.000.000

0.00
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0710 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

1.000

EACH

13,475.00000 0.000.000

0.00

0715 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

1.000

EACH

14,000.00000 0.000.000

0.00

0719 Sig-Light Pole Steel (2) 30 - 65   - MCR 0.000

0.000

614-81020  
 

1.000

EACH

35,766.79000 0.000.000

0.00

0720 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

1.000

EACH

14,060.00000 0.000.000

0.00

0725 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

2.000

EACH

16,180.00000 0.000.000

0.00

0730 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

1.000

EACH

16,400.00000 0.000.000

0.00

0735 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

1.000

EACH

25,270.00000 0.000.000

0.00

0740 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

1.000

EACH

29,000.00000 0.000.000

0.00

0745 *Impact Attenuator (Quadguard II) 1.000

0.000

614-85130  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0750 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

1,890.000

LF  

2.50000 0.000.000

0.00

0755 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

2.000

EACH

350.00000 0.000.000

0.00
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0760 *Optical Transceiver 0.000

0.000

614-87020  
 

1.000

EACH

6,330.00000 0.000.000

0.00

0765 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

500.00000 0.000.000

0.00

0770 Embankment Protector Type 3 0.000

0.000

615-00030  
 

19.000

EACH

500.00000 0.000.000

0.00

0775 Embankment Protector Type 5 0.000

0.000

615-00050  
 

3.000

EACH

1,000.00000 0.000.000

0.00

0776 6 In Duct Iron Pipe CMO-4 0.000

0.000

619-06060  
 

44.000

LF  

115.00000 0.000.000

0.00

0777 16 In Duct Iron Pipe CMO-4 100.000

40.000

619-06160  
 

538.000

LF  

140.00000 19,600.00140.000

5,600.00

0778 Added Item (Lump Sum)/ Temporary Waterline CMO-4 0.000

0.000

900-00014  
 

1.000

L S 

4,029.82000 0.000.000

0.00

0779 Added Item (Lump Sum)/ CMO-4    Connect to Existing 
Waterline

0.000

0.000

900-00014  
 

0.000

L S 

10,383.42000 0.000.000

0.00

0780 4 Inch Plastic Pipe 1,284.000

0.000

619-50320  
 

1,700.000

LF  

28.50000 36,594.001,284.000

0.00

0781 24 In Plastic Pipe MCR 290.000

0.000

619-51320  
 

290.000

LF  

98.52000 28,570.80290.000

0.00

0782 6 In Gate Valve CMO-4 0.000

0.000

619-75048  
 

1.000

EACH

1,400.00000 0.000.000

0.00



CONTID: C17757         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 17757-BID    ESTIMATE RUN 12/03/2012

PROJECT: STA 0853-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0783 16 In Gate Valve CMO-4 0.000

0.000

619-75116  
 

2.000

EACH

8,000.00000 0.000.000

0.00

0784 6 In Fire Hydrant CMO-4 0.000

0.000

619-78048  
 

1.000

EACH

6,500.00000 0.000.000

0.00

0785 *Detour Pavement 2,424.300

249.000

621-00450  
 

4,400.000

SY  

32.25000 86,213.932,673.300

8,030.25

0786 Cathodic Protection CMO-4 0.000

0.000

619-80000  
 

1.000

L S 

3,389.16000 0.000.000

0.00

0790 24 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20025  
 

89.000

LF  

200.00000 0.000.000

0.00

0795 30 Inch Equivalent Drainage Pipe Elliptical (Class 0) 478.000

0.000

624-40031  
 

685.000

LF  

160.00000 76,480.00478.000

0.00

0800 *54 Inch Equivalent Drainage Pipe Elliptical (Class 0) 0.000

0.000

624-40055  
 

0.000

LF  

290.00000 0.000.000

0.00

0805 *Construction Surveying 0.500

0.140

625-00000  
 

1.000

L S 

60,000.00000 38,400.000.640

8,400.00

0806 Const Surveying (Hour) CMO-4 21.000

14.000

625-00001  
 

35.000

HOUR

100.00000 3,500.0035.000

1,400.00

0810 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

880,000.00000 880,000.001.000

352,000.00

0811 Mobilization (w/o Autopay) CMO-4 0.000

0.000

626-00100  
 

1.000

L S 

3,504.50000 0.000.000

0.00
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0815 *Public Information Services 0.500

0.300

626-01000  
 

1.000

L S 

36,000.00000 28,800.000.800

10,800.00

0820 *Epoxy Pavement Marking 51.000

0.000

627-00005  
 

295.000

GAL 

65.00000 3,315.0051.000

0.00

0825 *Pavement Marking Paint (Waterborne) 97.000

124.000

627-00011  
 

1,500.000

GAL 

24.00000 5,304.00221.000

2,976.00

0830 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

18,157.000

SF  

8.75000 0.000.000

0.00

0835 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

5,171.000

SF  

9.50000 0.000.000

0.00

0840 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

1,691.000

SF  

12.00000 0.000.000

0.00

0845 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30329  
 

6,408.000

SF  

8.50000 0.000.000

0.00

0850 *Flagging 4,551.500

1,773.000

630-00000  
 

12,000.000

HOUR

21.50000 135,976.756,324.500

38,119.50

0855 *Traffic Control Inspection 39.000

13.000

630-00007  
 

130.000

DAY 

75.00000 3,900.0052.000

975.00

0860 *Traffic Control Management 81.000

29.000

630-00012  
 

250.000

DAY 

525.00000 57,750.00110.000

15,225.00

0865 *Uniformed Traffic Control Coordination 22.000

3.000

630-00015  
 

50.000

HOUR

25.00000 625.0025.000

75.00
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0870 *Traffic Incident Management Plan Development 0.500

0.000

630-00040  
 

1.000

L S 

3,000.00000 1,500.000.500

0.00

0875 *Traffic Incident Management Plan Implementation 0.400

0.000

630-00041  
 

12.000

MON 

500.00000 200.000.400

0.00

0880 *Flashing Beacon (Solar) 3.000

0.000

630-80002  
 

6.000

EACH

500.00000 1,500.003.000

0.00

0885 *Barricade (Type 3 M-B) (Temporary) 16.000

0.000

630-80336  
 

32.000

EACH

150.00000 2,400.0016.000

0.00

0890 *Construction Traffic Sign (Panel Size A) 67.500

0.000

630-80341  
 

135.000

EACH

55.00000 3,712.5067.500

0.00

0895 *Construction Traffic Sign (Panel Size B) 96.500

0.000

630-80342  
 

193.000

EACH

65.00000 6,272.5096.500

0.00

0896 Added Item (Lump Sum)/ Spanwire Poles - MCR 0.800

0.000

900-00014  
 

1.000

L S 

35,890.49000 28,712.390.800

0.00

0897 Added Item (Each)/ Concrete Collar - MCR 4.000

1.000

900-00007  
 

5.000

EACH

820.10000 4,100.505.000

820.10

0900 *Construction Traffic Sign (Panel Size C) 11.000

0.000

630-80343  
 

22.000

EACH

100.00000 1,100.0011.000

0.00

0905 *Construction Traffic Sign (Special) 39.500

0.000

630-80344  
 

79.000

SF  

10.00000 395.0039.500

0.00

0910 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

8.000

EACH

4,000.00000 16,000.004.000

0.00
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0915 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.500

630-80358  
 

4.000

EACH

1,000.00000 1,500.001.500

500.00

0920 *Drum Channelizing Device 430.000

0.000

630-80360  
 

900.000

EACH

28.00000 12,040.00430.000

0.00

0925 *Drum Channelizing Device (With Light) (Steady Burn) 25.000

0.000

630-80364  
 

50.000

EACH

100.00000 2,500.0025.000

0.00

0930 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

1,000.000

LF  

25.00000 0.000.000

0.00

0935 *Traffic Cone 232.500

0.000

630-80380  
 

465.000

EACH

6.00000 1,395.00232.500

0.00

0940 Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

3.000

DAY 

100.00000 0.000.000

0.00

0945 *Impact Attenuator (Temporary) 0.500

0.000

630-85010  
 

2.000

EACH

13,500.00000 6,750.000.500

0.00

0950 *Mobile Attenuator 59.000

1.000

630-85041  
 

750.000

DAY 

130.00000 7,800.0060.000

130.00

0955 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

400,000.000

F A 

1.00000 0.000.000

0.00

0960 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0965 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0970 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

170,000.000

F A 

1.00000 0.000.000

0.00

0975 F/A On-The-Job Trainee 583.000

2,433.000

700-70023  
 

3,016.000

F A 

1.00000 3,016.003,016.000

2,433.00

0980 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

168,000.000

F A 

1.00000 0.000.000

0.00

0985 F/A Water Control 0.000

0.000

700-70034  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0990 F/A Electric Service 0.000

0.000

700-70190  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0995 F/A Erosion Control 0.000

0.000

700-70380  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0996 F/A Removal of Railroad Track MCR 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0997 F/A Ped Poles and Button - MCR 3,327.420

0.000

700-70034  
 

4,200.000

F A 

1.00000 3,327.423,327.420

0.00

1001 Added Item (Lump Sum)/ Remove Railroad Tracks MCR 1.000

0.000

900-00014  
 

1.000

L S 

5,988.29000 5,988.291.000

0.00

1002 Added Item (Lump Sum)/ Remove Concrete Footing under 
Type 7

1.000

0.000

900-00014  
 

1.000

L S 

8,058.48000 8,058.481.000

0.00
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PCN: 17757-BID    ESTIMATE RUN 12/03/2012

PROJECT: STA 0853-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1006 Added Item (Foot)/ Clean Concrete Lined Ditch - MCR 0.000

0.000

900-00012  
 

0.000

LF  

19.50000 0.000.000

0.00

CAT 8,822,833.052,967,025.1013,964,696.58CURRENT AMT0200 $ $ $

CAT NO0300 C-18-BO 

1005 *Removal of Portions of Present Structure (Class 2) 
Hydrodemolition

0.000

0.000

202-00453  
 

1,116.000

SY  

91.00000 0.000.000

0.00

1010 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

56.000

SY  

135.00000 0.000.000

0.00

1015 *Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.500

L S 

12,000.00000 0.000.000

0.00

1020 *Removal of Expansion Device 0.000

0.000

202-00504  
 

40.000

LF  

75.00000 0.000.000

0.00

1025 *Rebuild Portions of Present Structure 0.000

18.000

210-00520  
 

22.000

SY  

1,500.00000 27,000.0018.000

27,000.00

1030 *Bearing Repair Corbel 0.000

0.000

512-00120  
 

3.000

EACH

7,650.00000 0.000.000

0.00

1035 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

80.000

LF  

65.00000 0.000.000

0.00

1040 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

240.000

LF  

35.00000 0.000.000

0.00

1045 *Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03050  
 

765.000

CF  

110.00000 0.000.000

0.00
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PCN: 17757-BID    ESTIMATE RUN 12/03/2012

PROJECT: STA 0853-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:10

CUMULATIVE
AMOUNT

CAT NO0300 C-18-BO 

1050 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

70.000

CY  

210.00000 0.000.000

0.00

1055 *Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

122.000

CY  

215.00000 0.000.000

0.00

1060 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

11,030.000

LB  

1.30000 0.000.000

0.00

1061 Added Item (Cubic Foot)/ Rebuild Portions of Present 
Structure (Special) - MCR

0.000

0.000

900-00003  
 

0.000

CF  

112.50000 0.000.000

0.00

CAT 27,000.0027,000.00327,085.00CURRENT AMT0300 $ $ $

CAT NO0301 C-18-BN Bridge 

1065 *Removal of Portions of Present Structure (Class 2) 
Hydrodemolition

0.000

0.000

202-00453  
 

1,116.000

SY  

91.00000 0.000.000

0.00

1070 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

56.000

SY  

135.00000 0.000.000

0.00

1075 *Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.500

L S 

12,000.00000 0.000.000

0.00

1080 *Removal of Expansion Device 0.000

0.000

202-00504  
 

40.000

LF  

75.00000 0.000.000

0.00

1085 *Rebuild Portions of Present Structure 13.500

6.600

210-00520  
 

20.100

SY  

1,500.00000 30,150.0020.100

9,900.00

1090 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

80.000

LF  

65.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:10

CUMULATIVE
AMOUNT

CAT NO0301 C-18-BN Bridge 

1095 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

240.000

LF  

35.00000 0.000.000

0.00

1100 *Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03050  
 

765.000

CF  

110.00000 0.000.000

0.00

1105 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

70.000

CY  

210.00000 0.000.000

0.00

1110 *Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

122.000

CY  

215.00000 0.000.000

0.00

1115 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

12,000.000

LB  

1.30000 0.000.000

0.00

1116 Added Item (Cubic Foot)/ Rebuild Portions of Present 
Structure (Special)

0.000

18.000

900-00003  
 

18.000

CF  

112.50000 2,025.0018.000

2,025.00

CAT 32,175.0011,925.00304,571.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1120 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

25,850.00000 25,850.001.000

0.00

1125 Field Laboratory (Class 2) 0.700

0.000

620-00012  
 

1.000

EACH

12,450.00000 8,715.000.700

0.00

1130 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

1135 F/A Communication Lines 649.000

0.000

700-70230  
 

1,100.000

F A 

1.00000 649.00649.000

0.00

CAT 37,214.000.0041,400.00CURRENT AMT0400 $ $ $

$ 8,919,222.053,005,950.10$14,637,752.58$CURRENT AMTPROJECT TOTAL


